

NSBS Physical Progress Summary as at 30-11-2019 in Central Province

PROJECT	Activity	Started Activities	0-25 % Tasks Completed	26-50 % Tasks Completed	51-75 % Tasks Completed	76-100 % Tasks Completed	No of Task Completed
A	Class room & Other Buildings (5 Mn)	30	1	2	2	4	21
	Teachers Quarters (6 Mn)	17			2	2	13
	Principals' Quarters (5 Mn)	27			1	4	22
	Cafeteria (5 Mn)	4					4
	Sports Complex - Phase 1 (16 Mn)	0					
	Junior Secondary Laboratary (15 Mn)	9	1		2	3	3
	Aesthetic Units - Type 1 (30 Mn)	5			1	2	2
	Aesthetic Units - Type 2 (14 Mn)	2	1				1
	Developmen of School Plant for safe environment (2 Mn) (minor repairs)	58	10	2	2	2	42
	Major Repairs (9.5 Mn)	5	1				4
B	Primary Learning Resource Centre - Single Storied (10 Mn)	62	3	5	5	8	41
	Junior Secondary Laboratary (15 Mn)2	17	2	3	5	4	3
	Technical Building (15 Mn)	24	1	3	9	5	6
	Developmen of School Plant for safe environment (2 Mn)	161	15	1	4	10	131
C	Class room & Other Buildings (4 Mn)	13	2		1	2	8
	Development of School Plant for safe environment (5 Mn)	16	1		2	2	11
D	Primary Learning Resource Centre - Single Storied Buildings	34		1	1	3	29
	Primary Learning Resource Centre - Double Storied Buildings	26	1	2			23
	Primary School Development (Minor Repairs)	535	29	1	2	4	499
E	Providing Teacher Quarters	162	27	3		6	126
F	Providing Sanitary Facilities	524	31	6	4	7	476
	Providing Water Facilities	215	54	1	1	1	158
G	Providing Electricity	0					
H	Upgrading Estate Schools to Secondary Level - New Construction	16	2	2	2	2	8
	Upgrading Estate Schools to Secondary Level - Repairs	10					10
J	New Construction- Dental Health Facilities	3		1			2
	Renovation - Dental Health Facilities	19	4			1	14
	Total	1994	186	33	46	72	1657