

NSBS Physical Progress Summary as at 30-11-2019 in North Western Province

| PROJECT | Activity | Started Activities | 0-25 % Tasks Completed | 26-50 % Tasks Completed | 51-75 % Tasks Completed | 76-100 % Tasks Completed | No of Task Completed |
|---------|--|--------------------|------------------------|-------------------------|-------------------------|--------------------------|----------------------|
| A | Class room & Other Buildings (5 Mn) | 41 | | 1 | 5 | 5 | 30 |
| | Teachers Quarters (6 Mn) | 0 | | | | | |
| | Principals' Quarters (5 Mn) | 0 | | | | | |
| | Cafeteria (5 Mn) | 0 | | | | | |
| | Sports Complex - Phase 1 (16 Mn) | 0 | | | | | |
| | Junior Secondary Laboratory (15 Mn) | 14 | | | 1 | | 13 |
| | Aesthetic Units - Type 1 (30 Mn) | 3 | | | | | 3 |
| | Aesthetic Units - Type 2 (14 Mn) | 3 | | | | | 3 |
| | Developmen of School Plant for safe environment (2 Mn) (minor repairs) | 53 | | 2 | 4 | | 47 |
| | Major Repairs (9.5 Mn) | 0 | | | | | |
| B | Primary Learning Resource Centre - Single Storied (10 Mn) | 76 | 1 | 4 | 4 | | 67 |
| | Junior Secondary Laboratory (15 Mn)2 | 26 | 3 | 1 | 1 | 1 | 20 |
| | Technical Building (15 Mn) | 44 | | 2 | 2 | 1 | 39 |
| | Developmen of School Plant for safe environment (2 Mn) | 95 | | 2 | 4 | | 89 |
| C | Class room & Other Buildings (4 Mn) | 1 | | | | | 1 |
| | Development of School Plant for safe environment (5 Mn) | 0 | | | | | |
| D | Primary Learning Resource Centre - Single Storied Buildings | 55 | | 1 | 3 | 1 | 50 |
| | Primary Learning Resource Centre - Double Storied Buildings | 29 | | | | | 29 |
| | Primary School Development (Minor epairs) | 56 | 8 | | | | 48 |
| E | Providing Teacher Quarters | 0 | | | | | |
| F | Providing Sanitary Facilities | 141 | 21 | 5 | 3 | 1 | 111 |
| | Providing Water Facilities | 13 | 2 | | | | 11 |
| G | Providing Electricity | 697 | 1 | | | | 696 |
| H | Upgrading Estate Schools to Secondary Level - New Construction | 0 | | | | | |
| | Upgrading Estate Schools to Secondary Level - Repairs | 0 | | | | | |
| J | New Construction- Dental Health Facilities | 4 | | | | | 4 |
| | Renovation - Dental Health Facilities | 26 | 6 | | | | 20 |
| | Total | 1377 | 42 | 18 | 27 | 9 | 1281 |