

**NSBS Physical Progress Summary as at 30-11-2019 in Sabaragamuwa Province**

PROJECT	Activity	Started Activities	0-25 % Tasks Completed	26-50 % Tasks Completed	51-75 % Tasks Completed	76-100 % Tasks Completed	No of Task Completed
A	Class room & Other Buildings (5 Mn)	37	1	2	9	4	21
	Teachers Quarters (6 Mn)	11	2		3	1	5
	Principals' Quarters (5 Mn)	19	1	4		2	12
	Cafeteria (5 Mn)	10	2	1		4	3
	Sports Complex - Phase 1 (16 Mn)	3				1	2
	Junior Secondary Laboratary (15 Mn)	5	1		2	1	1
	Aesthetic Units - Type 1 (30 Mn)	0					
	Aesthetic Units - Type 2 (14 Mn)	1					1
	Developmen of School Plant for safe environment (2 Mn) (minor repairs)	25	1	1		1	22
	Major Repairs (9.5 Mn)	15	1	1	2	2	9
B	Primary Learning Resource Centre - Single Storied (10 Mn)	42	5	5	7	7	18
	Junior Secondary Laboratary (15 Mn)2	7			2	2	3
	Technical Building (15 Mn)	20	3	6	5	3	3
	Developmen of School Plant for safe environment (2 Mn)	51	5	1	1		44
C	Class room & Other Buildings (4 Mn)	13	1	3	1	1	7
	Development of School Plant for safe environment (5 Mn)	13	3		1	2	7
D	Primary Learning Resource Centre - Single Storied Buildings	34	1	3	5	3	22
	Primary Learning Resource Centre - Double Storied Buildings	10		1	1	1	7
	Primary School Development (Minor epairs)	84	12		1		71
E	Providing Teacher Quarters	2					2
F	Providing Sanitary Facilities	1040	109	17	6	34	874
	Providing Water Facilities	170	37		8	1	124
G	Providing Electricity	115				5	110
H	Upgrading Estate Schools to Secondary Level - New Construction	0					
	Upgrading Estate Schools to Secondary Level - Repairs	6	1	1	1		3
J	New Construction- Dental Health Facilities	1	1				
	Renovation - Dental Health Facilities	14			1		13
	<b>Total</b>	<b>1748</b>	<b>187</b>	<b>46</b>	<b>56</b>	<b>75</b>	<b>1384</b>