

**NSBS Physical Progress Summary as at 30-11-2019 in Southern Province**

PROJECT	Activity	Started Activities	0-25 % Tasks Completed	26-50 % Tasks Completed	51-75 % Tasks Completed	76-100 % Tasks Completed	No of Task Completed
A	Class room & Other Buildings (5 Mn)	53	3	2	7	3	38
	Teachers Quarters (6 Mn)	0					
	Principals' Quarters (5 Mn)	0					
	Cafeteria (5 Mn)	0					
	Sports Complex - Phase 1 (16 Mn)	0					
	Junior Secondary Laboratory (15 Mn)	7					7
	Aesthetic Units - Type 1 (30 Mn)	2					2
	Aesthetic Units - Type 2 (14 Mn)	2					2
	Developmen of School Plant for safe environment (2 Mn) (minor repairs)	44	2	1	2	2	37
	Major Repairs (9.5 Mn)	56	1		3	2	50
B	Primary Learning Resource Centre - Single Storied (10 Mn)	39	2			1	36
	Junior Secondary Laboratory (15 Mn)2	24	2			1	21
	Technical Building (15 Mn)	36					36
	Developmen of School Plant for safe environment (2 Mn)	67	2		1	3	61
C	Class room & Other Buildings (4 Mn)	23	3	1		1	18
	Development of School Plant for safe environment (5 Mn)	34	1		1	1	31
D	Primary Learning Resource Centre - Single Storied Buildings	14	1				13
	Primary Learning Resource Centre - Double Storied Buildings	23	1				22
	Primary School Development (Minor epairs)	183					183
E	Providing Teacher Quarters	20	3			4	13
F	Providing Sanitary Facilities	260	9	2	6	10	233
	Providing Water Facilities	0					
G	Providing Electricity	0					
H	Upgrading Estate Schools to Secondary Level - New Construction	0					
	Upgrading Estate Schools to Secondary Level - Repairs	0					
J	New Construction- Dental Health Facilities	2					2
	Renovation - Dental Health Facilities	27	3				24
	<b>Total</b>	<b>916</b>	<b>33</b>	<b>6</b>	<b>20</b>	<b>28</b>	<b>829</b>