

**NSBS Physical Progress Summary as at 31-05-2020 in Sabaragamuwa Province**

PROJECT	Activity	Started Activities	0-25 % Tasks Completed	26-50 % Tasks Completed	51-75 % Tasks Completed	76-99 % Tasks Completed	No of Task Completed
A	Class room & Other Buildings (5 Mn)	38		2	5	5	26
	Teachers Quarters (6 Mn)	11	1		1	2	7
	Principals' Quarters (5 Mn)	19	2	1	1		15
	Cafeteria (5 Mn)	10		2	1		7
	Sports Complex - Phase 1 (16 Mn)	3					3
	Junior Secondary Laboratary (15 Mn)	5		1	2		2
	Aesthetic Units - Type 1 (30 Mn)	0					
	Aesthetic Units - Type 2 (14 Mn)	1					1
	Developmen of School Plant for safe environment (2 Mn) (minor repairs)	25		1			24
	Major Repairs (9.5 Mn)	15			4		11
B	Primary Learning Resource Centre - Single Storied (10 Mn)	42	2	7	4	5	24
	Junior Secondary Laboratary (15 Mn)2	7			2	3	2
	Technical Building (15 Mn)	20	1	6	3	2	8
	Developmen of School Plant for safe environment (2 Mn)	86	29		2	2	53
C	Class room & Other Buildings (4 Mn)	13		2	2	2	7
	Development of School Plant for safe environment (5 Mn)	16	3		1	1	11
D	Primary Learning Resource Centre - Single Storied Buildings	35	1		1	6	27
	Primary Learning Resource Centre - Double Storied Buildings	10				1	9
	Primary School Development (Minor epairs)	92	14		1	5	72
E	Providing Teacher Quarters	2					2
F	Providing Sanitary Facilities	970	23	7	1	18	921
	Providing Water Facilities	154	20			2	132
G	Providing Electricity	128	6				122
H	Upgrading Estate Schools to Secondary Level - New Construction	0					
	Upgrading Estate Schools to Secondary Level - Repairs	6	1				5
J	New Construction- Dental Health Facilities	1			1		
	Renovation - Dental Health Facilities	14		1			13
	<b>Total</b>	<b>1723</b>	<b>103</b>	<b>30</b>	<b>32</b>	<b>54</b>	<b>1504</b>