

NSBS Physical Progress Summary as at 31-05-2020 in Southern Province

PROJECT	Activity	Started Activities	0-25 % Tasks Completed	26-50 % Tasks Completed	51-75 % Tasks Completed	76-99 % Tasks Completed	No of Task Completed
A	Class room & Other Buildings (5 Mn)	53		5	3	5	40
	Teachers Quarters (6 Mn)	0					
	Principals' Quarters (5 Mn)	0					
	Cafeteria (5 Mn)	0					
	Sports Complex - Phase 1 (16 Mn)	0					
	Junior Secondary Laboratory (15 Mn)	7					7
	Aesthetic Units - Type 1 (30 Mn)	2					2
	Aesthetic Units - Type 2 (14 Mn)	2					2
	Developmen of School Plant for safe environment (2 Mn) (minor repairs)	44	1	1	1	1	40
	Major Repairs (9.5 Mn)	57		1	1		55
B	Primary Learning Resource Centre - Single Storied (10 Mn)	38		1			37
	Junior Secondary Laboratory (15 Mn)2	24	1		1	1	21
	Technical Building (15 Mn)	36					36
	Developmen of School Plant for safe environment (2 Mn)	65				5	60
C	Class room & Other Buildings (4 Mn)	23		3	1		19
	Development of School Plant for safe environment (5 Mn)	34				2	32
D	Primary Learning Resource Centre - Single Storied Buildings	13					13
	Primary Learning Resource Centre - Double Storied Buildings	22					22
	Primary School Development (Minor epairs)	183					183
E	Providing Teacher Quarters	17				1	16
F	Providing Sanitary Facilities	252	1	2	3	8	238
	Providing Water Facilities	0					
G	Providing Electricity	5	1			2	2
H	Upgrading Estate Schools to Secondary Level - New Construction	0					
	Upgrading Estate Schools to Secondary Level - Repairs	0					
J	New Construction- Dental Health Facilities	2					2
	Renovation - Dental Health Facilities	24					24
	Total	903	4	13	10	25	851
	SP Classroom Buliding Stage II and III Project - A	38	2	6	8	11	11
	SP Classroom Buliding Stage II and III Project - C	18	1	2	2	6	7